## Project Number: 15-13
- **Project Name:** Psychology Building Addition
- **PO #:** EFJ00006
- **Company Name:** Teinert Commercial Building Services
- **Date Finished:** 04.27.2018 02:57PM
- **Actual Amendment Amount:** 50,872.00
- **Commitment Type:** DB
- **Statutory Authority:** Tx. Ed. Code 51.9335 and Regents' Rules Chapter 8

## Project Number: 15-04
- **Project Name:** Experimental Sciences Building II
- **PO #:** EFJ00023
- **Company Name:** CMT Engineering Inc (USE PAVETECH DUE TO NAME CHANGE)
- **Date Finished:** 04.26.2018 03:19PM
- **Actual Amendment Amount:** 24,965.50
- **Commitment Type:** MT
- **Statutory Authority:** Tx. Ed. Code 51.9335 and Regents' Rules Chapter 8

## Project Number: 14-18
- **Project Name:** Petroleum Engineering Renovations - Phase I
- **PO #:** EFR00147
- **Company Name:** EFI Global Inc
- **Date Finished:** 04.09.2018 11:07AM
- **Actual Amendment Amount:** -21,033.00
- **Commitment Type:** Other Professional
- **Statutory Authority:** Tx. Ed. Code 51.9335 and Regents' Rules Chapter 8

## Project Number: 14-11
- **Project Name:** New System Office Building
- **PO #:** EFR00130
- **Company Name:** Parkhill Smith and Cooper Inc
- **Date Finished:** 04.09.2018 11:06AM
- **Actual Amendment Amount:** 635.48
- **Commitment Type:** DP
- **Statutory Authority:** Tx. Ed. Code 51.9335 and Regents' Rules Chapter 8